Project Planning Phase Milestone and Activity List

Date	21 October 2022	
Team ID	PNT2022TMID53189	
Project	Project - Deep Learning Fundus Image Analysis for Early Detection of	
Name	Diabetic Retinopathy	

TITLE	DESCRIPTION	DATE
Literature Survey &	Literature survey on the	28 SEPTEMBER 2022
Information Gathering	selected project & Information	
	Gathering referring the	
	existing solutions, technical	
	papers, research publications	
	etc	
Prepare Empathy Map	Prepare Empathy Map Canvas	24 SEPTEMBER 2022
	to capture the user Pains &	
	Gains, Prepare list of problem	
	statement	
Ideation	List the ideas by organizing the	25 SEPTEMBER 2022
	brainstorming session and	
	prioritize the top 3 ideas based	
	on the feasibility & importance	
Proposed Solution	Prepare the proposed solution	23 SEPTEMBER 2022
	document, which includes the	
	novelty, feasibility of idea,	
	business model, social impact,	
	scalability of solution, etc.	20.05555
Problem Solution Fit	Prepare problem - solution fit	30 SEPTEMBER 2022
	document.	20.6557514955 2022
Solution Architecture	Prepare problem - Solution	28 SEPTEMBER 2022
0.1	Architecture.	20.0070050.2022
Customer Journey	Prepare the customer journey	20 OCTOBER 2022
	maps to understand the user	
	interactions & experiences	
	with the application (entry to	
Functional Requirement	exit) Prepare the Functional	8 OCTOBER 2022
runctional Requirement	Requirement Document.	8 OCTOBER 2022
Data Flow Diagrams	Prepare the Data Flow	9 OCTOBER 2022
Data How Diagrailis	Diagrams.	3 3 3 3 3 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5
Technology Architecture	Prepare Technology	10 OCTOBER 2022
Teamology Alemtecture	Architecture of the solution.	10 0010DEN 2022
Sprint Delivery Plan	Prepare Sprint Delivery Plan.	22 OCTOBER 2022
Prepare Milestone &Activity	Prepare Milestone & Activity	22 OCTOBER 2022
List	List.	22 33.3521.2322
Project Development –	Develop & submit the	In Progress
Delivery Of Sprint-1,2,3&4	developed code by testing it.	
	a distribution of the string it.	